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oi. SITE INFORMATION

A.

Incident Category

CERCLA incident category; Inactive Production Facility
Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as

“well as machinery and other structures within the building, became contaminated with

PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminated debris, asbestos abatement, decontamination of
mechanical and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV. RESPONSE INFORMATION

A,

Situation
1. Removal Actions to Date

12/1/97 - 12/6/97: ERRS and START remobilized to site on December 1 following
the Thanksgiving holiday. On December 2, ERRS resumed the segregation and
loadout of PCB contaminated debris. Removal of clean scrap metal from the building
continued.  All scrap metal will be salvaged and recovered funds will be
readministered into the ERRS project ceiling.

ERRS placed shoring columns and braces underneath structurally troubled areas
within the trimmer room. The shoring measures are to prevent further roof collapse
within the trimmer room which has occurred over time due to recurring snow loads.
ERRS also placed non-shrink grout on the crumbling sections of the common brick
wall connecting the trimmer room and area 12. The grouting is to prevent further
deterioration which could result in the collapsing of the wall.



On December 3, OSC and START conducted an inventory of the hydraulic and
mechanical presses to obtain as much information possible from any remaining labels
or machine markings. The information gathered will be used to assist in the PRP
search. '

START continued to conduct contractor monitoring, health and safety oversight, and
documentation. '

2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.
B.  Planned Removal Actions

Transportation and: disposal of PCB contaminated debris will resume during the week

of December 8.

C.  Key Issues

N/A

V.  COST INFORMATION AS OF DECEMBER 8, 1997 *

ERRS Contractor : $ 2,040,994
START Contractor Costs _ 138,638
Intramural Costs 223,553
TOTAL $ 2,403,185
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 59.9%
* The above accounting of expenditures is an estimate based on figures known to the OSC at

the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact menetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Contaminated | 565 cubic yards | Consolidated & Landfilled | Chemical Waste Management
. | debris Covered Model City, NY
' PCB | Kilndust & 200 tons Consolidated & | Landfilled | Chemical Waste Management
spent earbon Covered Model City, NY

VII. SALVAGEABLE MATERIAL

Scrap Metal

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company. :






